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04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Sunny

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

ABF crews came to the site at 6:50 AM. Crews had to work on the erection tower , work on the
safety net , & form around the tower shafts . They started at 7:00 AM.

Jacob , & Jeffery had to work on the barge . Crews had to prepare the bolts , truss , vertical &
corners for the South side for the temporary tower . Crews started at 7:15 AM.

Carlos , Augie , & Casey had to work on the W line & on the barge rigging materials to the site , &
they had to work with the other crews on the erection .

Tony , Jaime, & Kevin had to work on the working platform at 112 meters elevation . Crews had to
set the remaining bracing beams on the West side . They started at 7:35 AM. Crews were done at 8:45
AM. They started on the North side at 9:00 AM. Crews were done at 10:00 AM. All pieces were secured
with bolts .

After that , crews had to work on the erection tower from 112 to 128 meters elevations . They had to
set the South East corner .

Nicolaus flew the South East corner ar 10:15 AM. Crews had to set it in place , install bolts & drive
drift pins .They were done at 11:10 AM. They started on the South West vertical at 11:35 AM. Crews were
done at 11:50 AM.

In the afternoon , crews had to work on the South truss . The South truss was in the air at 12:50
PM. It was set in place & the crane was released at 1:55 PM.

Then , crews had to set the North West vertical . They were done at 2:40 PM. & they started on the
West truss at 3:00 PM. Crews were done at 3:50 PM.

Finally , crews had to set the North East corner . The North East corner was in the air at 4:35 PM. It
was set in place , bolted , & the crane was released at 5:10 PM. Crews had to wrap up their tools &
equipments . Crews left at 5:25 PM.

Barry , Obra , Michael , Pablo , & Ryan had to follow the erection crews . Crews had to install the
remaining bolts , snug , mark the bolts for 1/3 turn . Crews started at 7:45 AM.

In addition tot hat , crews had to work with the other crews on the erections to the end of the shift .

Earl , Roberto , & Todd came to the site at 7:30 AM. Eric & Salvador came at 9:00 AM. Crews had to
work on the working platform at 81 meters elevation , & work on the safety net .

Crews had to add splice plates on the cross beams & bracing beams on the East side of the
platform & weld them . They started to weld at 9:00 AM. Crews were done at 12:00 PM. Roberto left at
12:00 PM.

In the afternoon , crews had to work on the safety net . They had to lay out the locations for the net
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supporting beams , & holding brackets on the temporary tower . They were done at 2:30 PM.
Salvador started to weld the holding brackets on the North side of the erection tower at 2:30 PM. He

was done at 5:00 AM.
Earl , & Eric had to prepare the supporting beams for the net . Crews had to cut to size the C

channels & prepare them to be placed . Crews were done at 5:00 PM. All crews left at 5:20 PM.

Froylan had to work on the working platform at 81 meters elevation . He had to set the form around
the tower shafts to close the gap between the shafts & the grating . He started at 7:30 AM. on the East
tower shaft . Then the North & the West shafts . Froylan was done at 4:55 PM. He had to wrap up his
tools & equipment . He left at 5:20 PM.

Bid Item: 053 T-L01-JSS.05304-0120F4 Tower Lift 01 Jacking System and Shims

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 053 T-L02-STW.05304-0120F4 Tower Lift 02 Strut West Erect structural steel (bridge tower)

AMERICAN BRIDGE/FLUOR, A JV

Equipment

Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

WELDING MACHINE, MILLER 250 AMP

8.00

002082

2.00

No

0.00 0.00

TOWER CRANE

8.00

*E0090562

2.00

No

0.00 0.00

Marine, Barge, Flexifloat 1 EM1010

8.00

743

2.00

No

0.00 0.00

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

FOR OBRA PAULKIronworker 8.00 2.00 0.00 10.00

APP AUGIE SOLISIronworker 8.00 2.00 0.00 10.00

JNM BARRY ROTHMANIronworker 8.00 2.00 0.00 10.00

FOR CARLOS VALVERDEIronworker 8.00 2.00 0.00 10.00

APP JACOB MECHEIronworker 8.00 2.00 0.00 10.00

JNM JAIME BARRAGANIronworker 8.00 2.00 0.00 10.00

APP JEFFERY STEWARTIronworker 8.00 2.00 0.00 10.00

JNM KEVIN RATCLIFFIronworker 8.00 2.00 0.00 10.00

JNM ANTHONY COSTAIronworker 8.00 2.00 0.00 10.00

OTH NICOLAUS SHAFEROperator 8.00 2.00 0.00 10.00

JNM SALVADOR SANDOVALIronworker 6.00 2.00 0.00 8.00

APP PABLO RAMIREZIronworker 8.00 2.00 0.00 10.00

APP RYAN NASHIronworker 8.00 2.00 0.00 10.00

JNM CASEY LUXIronworker 8.00 2.00 0.00 10.00

JNM FROYLAN RUIZ-AYALASemi-Skilled Laborer 8.00 2.00 0.00 10.00

FOR EARL CLAYBORNIronworker 8.00 2.00 0.00 10.00

JNM ROBERTO HERNANDEZ-ZELIronworker 5.00 0.00 0.00 5.00

APP TODD JACKSONIronworker 8.00 2.00 0.00 10.00

JNM ERIC SPARKSIronworker 6.00 2.00 0.00 8.00

JNM MICHAEL BALWINSKIIronworker 8.00 2.00 0.00 10.00
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